

CHT + MediaHub Go-Forward Options

Prepared by: Morgan A. Webster

Updated: June 4, 2026 (aligned with engineering plans and leadership feedback)

Audience: CHM leadership, CHT platform team, MediaHub engineering

Status: **Option 3 selected** — decouple CHT now; reporting continuity first; MediaHub recovery second; full microservices migration third

Executive Summary

CHT is a **production MVP** that needs enterprise hardening. MediaHub is still a **prototype** with structural issues that will likely take **6–8 months** to recover properly if pursued in full.

The team is **aligned on Option 3**: decouple CHT from MediaHub now, meet near-term reporting obligations through reliable APIs, vendor tools, and direct exports, and treat MediaHub as a **separate recovery/rebuild workstream** — not the roadmap controlling CHT progress or client reporting.

Priority order:

1. Decouple CHT now
2. Meet near-term reporting obligations through reliable APIs, vendor tools, and direct exports
3. Treat MediaHub as a separate recovery/rebuild workstream
4. Only pursue full MediaHub microservices migration after we validate what is actually worth keeping

The **Auth/Cognito plan is Phase 1** and moves forward **independently** of the larger MediaHub recovery effort. CHT owns identity through Cognito/MFA; end users no longer authenticate through MediaHub.

Leadership Feedback (June 2026)

Thank you for putting these plans together. The work is strong and directionally aligned, especially around Cognito, GoTrue decommissioning, admin-only MediaHub access, and moving MediaHub toward a more stable architecture.

Both plans must fold clearly into this broader go-forward strategy:

- The **Auth/Cognito plan** is the immediate Phase 1 workstream — independent of MediaHub recovery.
- The **MediaHub Microservices plan** is useful as a **longer-term recovery plan**, not the roadmap controlling CHT progress or reporting.
- Before committing to rebuilding everything, complete a **keep/refactor/replace review** across reporting, chatbot, video organization, social analytics, clipping, HCP Intel, KOL pages, dashboards, and analytics.

MediaHub MVP stays tightly scoped to what CHM actually needs for operational and contractual delivery:

- Video organization and search
- Validated playlist structure
- Downloadable reporting and accurate analytics
- Client mapping (e.g. AstraZeneca vs other clients)
- Admin and client views
- Survey storage
- Chatbot knowledge base updates
- Exports and access control

Post-MVP: HCP Intel and KOL pages. HCP Intel should be preserved and reviewed but must not block immediate reporting, CHT stabilization, or MVP delivery. KOL pages move to post-MVP unless needed for basic navigation.

MediaHub MVP Scope

In scope (MVP)	Post-MVP
Video organization and search	HCP Intel (preserve and review; do not block MVP)
Validated playlist structure	KOL pages (unless needed for basic navigation)
Downloadable reporting	Full microservices rebuild before validation
Accurate analytics	
Client mapping (AstraZeneca vs all clients)	
Admin view and client view	
Post-event survey storage, insights, exports	
Chatbot knowledge base updates (new YouTube content)	
Access control (clients see own data; admins see all)	

Option 1: Decouple CHT Now, Fix MediaHub in Background, Reconnect Later

What this means

CHT removes the highest-risk MediaHub dependencies now (authentication, conversation playlists, content/catalog workflows). MediaHub moves into a separate MVP recovery track. Once MediaHub meets defined MVP criteria, it reconnects to CHT as a controlled service layer.

Timeline

Period	Work
Month 1	Finalize dependency map. Push HCP Intel and KOL pages to post-MVP. Confirm CHT decoupling scope. Define MediaHub MVP acceptance criteria.
Months 2–3	Begin CHT decoupling: Cognito/MFA, playlist source of truth, content ownership, testing plan, reporting bridge planning.
Months 4–6	MediaHub recovery: video backend, searchable content, playlist standards, downloadable reporting, survey storage, chatbot KB, client/admin views.
Months 7–8	Formal QA and acceptance testing. Reconnect MediaHub only if it passes MVP criteria.

Pros and cons

Pros: Protects CHT while preserving MediaHub as a long-term product vision.

Cons: Requires parallel workstreams and strict discipline. MediaHub cannot be treated as ready while still being recovered.

Option 2: Stay Coupled and Fix MediaHub Before Market

What this means

CHT remains tied to MediaHub while the team spends 6–8+ months fixing MediaHub before broader market or client readiness.

Timeline

Period	Work
Month 1	Define joint MVP criteria. Map dependencies. Pause external readiness until both systems align.
Months 2–3	Stabilize MediaHub infrastructure (RDS, S3, Redis, Secrets Manager, CI/CD, staging).
Months 3–4	Fix analytics accuracy, tag pipeline, YouTube persistence, metric definitions.

Period	Work
Months 4–5	Fix playlists, search, client/admin views, reporting structure.
Months 6–7	Chatbot KB, exports, tenant isolation, access controls, compliance.
Month 8+	Joint acceptance testing across CHT and MediaHub.

Pros and cons

Pros: Keeps the original connected ecosystem vision.

Cons: Highest risk. Delays CHT enterprise progress and keeps the stronger platform dependent on the weaker one. Delays reporting and market readiness.

Option 3: Decouple CHT, Use APIs/Vendor Tools for Reporting, Preserve Valuable Modules (SELECTED)

What this means

CHT decouples from MediaHub now and uses reliable third-party APIs and vendor tools to meet immediate reporting obligations (e.g. Sprout or similar social listening/reporting tools, plus direct APIs where appropriate).

MediaHub no longer controls the immediate reporting timeline. The team preserves valuable modules, reviews what is worth keeping, and decides later whether MediaHub should be rebuilt, stabilized, or selectively reused.

Timeline

Period	Work
First 2 weeks	Decouple decision. Push HCP Intel and KOL pages to post-MVP. Finalize reporting requirements. Complete MediaHub dependency map. Evaluate vendor/API tools.
Days 15–45	Build minimum reporting bridge: vendor/API exports, YouTube data, attendance data, post-event survey data, reporting templates.
Days 45–90	Validate reporting outputs. Stabilize client/admin reporting views. Begin CHT decoupling. Remove highest-risk MediaHub dependencies (auth first).
Months 4–6	Keep/refactor/replace review across MediaHub modules.

Period	Work
Months 6–8	Recover or rebuild MediaHub only around validated MVP needs — if leadership continues MediaHub.

Workstream timing

Workstream	Fastest reasonable	Stable
Push HCP Intel + KOL pages to post-MVP	Immediate	Immediate
Dependency map	3–5 business days	1 week
Vendor/API evaluation	1–2 weeks	2–3 weeks
Reporting templates / SOP	1–2 weeks	2–3 weeks
Minimum reporting bridge	2–4 weeks	30–60 days
Stable reporting workflow	30–60 days	60–90 days
CHT decoupling and hardening	60–90 days	90–120 days
MediaHub MVP recovery (if continued)	4–6 months (heavily scoped)	6–8 months
MediaHub SOC 2 readiness	6–12+ months	12+ months

Pros and cons

Pros: Fastest path to meet reporting obligations, protect CHT, and reduce dependency risk. Usable reporting in **30–60 days**; stable operating model in **60–90 days**.

Cons: Some custom MediaHub features delayed — appropriate because MediaHub is not currently MVP-ready.

Option Comparison

Option	Speed to business value	CHT progress	MediaHub progress	Reporting risk	Overall risk
Option 1: Decouple CHT, fix MediaHub in background	Medium	Continues	Separate 6–8 month recovery	Medium	Medium

Option	Speed to business value	CHT progress	MediaHub progress	Reporting risk	Overall risk
Option 2: Stay coupled, fix MediaHub first	Slowest	Delayed	Central focus	High until fixed	High
Option 3: Decouple CHT, APIs/vendor tools	Fastest	Fastest	Selective recovery later	Lowest near-term	Lowest near-term

Recommended Path (Option 3)

Phase	Timeline	Action
Phase 1	First 2 weeks	Decouple decision. Push HCP Intel/KOL to post-MVP. Finalize reporting requirements. Dependency map. Vendor/API evaluation. Launch Cognito/Auth Phase 1 spec.
Phase 2	Days 15–45	Reporting bridge: PowerPoint reports, 3-page summaries, survey insights, attendance, video analytics, AstraZeneca views, downloads.
Phase 3	Days 45–90	Validate reporting. Stabilize client/admin views. Execute CHT Cognito migration. Remove highest-risk MediaHub dependencies.
Phase 4	Months 4–6	Keep/refactor/replace review. Preserve IP; do not let it block MVP.
Phase 5	Months 6–8	Recover/rebuild MediaHub only around validated MVP needs — if leadership continues.

Final Position

The **6–8 month timeline applies only to MediaHub recovery**, not to CHT progress or reporting obligations.

The business should get useful value much faster:

Outcome	Target
Reporting bridge	30–60 days
Stable reporting operating model	60–90 days
CHT decoupling and enterprise hardening (Cognito/MFA)	60–90 days
MediaHub MVP recovery	6–8 months
MediaHub SOC 2 readiness	6–12+ months

In plain terms: Decouple CHT now. Meet reporting through reliable APIs or vendor tools within 30–60 days. Push HCP Intel and KOL pages to post-MVP. Auth/Cognito is Phase 1. MediaHub recovery is second. Full microservices migration is third — only after keep/refactor/replace validation.

Technical Development Plan: CHT Auth & Cognito Migration

Workstream: Phase 1 — immediate; **independent** of MediaHub microservices recovery

Status: Planned, not started

Immediate deliverable: Cognito Migration & MediaHub Auth Decommission Specification

Objective

CHT **owns the IdP** by migrating from MediaHub-hosted GoTrue/Supabase to **Amazon Cognito** (one user pool per environment, required TOTP MFA). **KOL, HCP, and industry users never authenticate through or access MediaHub.** MediaHub **decommissions GoTrue for all non-admin users** and stops receiving CHT auth user records. **API key integration is retained** for server-to-server catalog and HCP sync.

Target identity model

Actor	CHT app	Cognito (CHT-owned)	MediaHub UI	MediaHub API (key)
HCP / KOL / Industry	Yes	Yes (via CHT only)	No	No
CHT admin	Yes	Yes	Yes (content ops)	Via CHT backend
CHT backend	N/A	Validates JWT	N/A	Yes (API key)
CHM MediaHub admin	N/A	Cognito mediahub-admin client	Yes	Admin API

Cognito configuration (recommended)

- **User pool:** cht-platform-prod — one pool per environment (platform, staging, dev)
- **App client** cht-web: PKCE for CHT frontend (testapp.communityhealth.media)
- **App client** mediahub-admin: MediaHub admin UI only; groups mediahub-admins, mediahub-editors
- **Groups:** cht-kol, cht-hcp, cht-pharma-client — **never grant MediaHub access**
- **MFA:** Required TOTP
- **Sessions:** Retain CHT Postgres + httpOnly cookies

Current problem

Today CHT end users are **auth users on MediaHub**. The backend proxies signup/login/OAuth to GoTrue; GOTRUE_JWT_SECRET is shared; OAuth redirects hit mediahub.communityhealth.media. This must end.

CHT codebase changes

Component	Location	Action
GoTrue strategy	backend/src/auth/gotrue.strategy.ts	Replace with Cognito JWKS strategy
JWKS strategy	backend/src/auth/jwt.strategy.ts	Adapt for Cognito issuer/audience
Auth controller	backend/src/auth/auth.controller.ts	Rewire from GoTrue proxy to Cognito
OAuth URL builder	frontend/src/lib/supabase-oauth.ts	Remove — Cognito on CHT domain
Catalog / HCP sync	mediahub.service.ts, mediahub-sync.service.ts	Keep — API key only
Terraform secrets	secrets-manager/	Add Cognito; remove GoTrue post-cutover

Auth flows (target)

Flow	Target
Email/password signup	CHT UI → backend → Cognito SignUp → CHT session
Email/password login	CHT UI → backend → Cognito InitiateAuth (+ MFA) → CHT session
Google OAuth	Cognito federated identity — CHT domain only
Password reset	Cognito ForgotPassword — CHT-branded emails
Admin login	Cognito + @Roles (ADMIN) in Postgres
Chatbot	Cognito access token via CHT backend

MediaHub coordination (auth cutover)

1. Decommission GoTrue for non-admin users — remove CHT learner/HCP/KOL accounts from shared auth
2. Stop accepting CHT end-user OAuth redirect traffic
3. Retain admin auth for MediaHub UI (Cognito `mediahub-admin` client)
4. Confirm **API key remains valid** for CHT backend post-cutover

CHT implementation sequence

Phase	Duration	Work
Planning	1–2 weeks	Cognito + MediaHub decommission spec; user migration plan
Build	3–5 weeks	Cognito Terraform; backend strategy; frontend auth swap
Staging	1–2 weeks	Staging pool; MFA; OAuth; zero MediaHub auth URLs
Production cutover	1 week	User migration; remove GoTrue secrets
Hardening	Ongoing	Auth tests in CI

CHT auth success criteria

- CHT owns IdP — Cognito + MFA in all environments
- End users authenticate only through CHT — no MediaHub GoTrue or auth user records
- MediaHub decommissions GoTrue for non-admins (confirmed by MediaHub team)
- Only admins access MediaHub UI
- API key integration retained for catalog/HCP sync
- `GOTRUE_JWT_SECRET`, `SUPABASE_*` removed from CHT production

Technical Development Plan: MediaHub Microservices Migration

Workstream: Phase 4–5 recovery — **does not control CHT timeline or reporting**

Status: Architecture plan complete; execution after keep/refactor/replace review

Source: CHM MediaHub Microservices Migration Plan (June 2026)

Objective

Migrate MediaHub from a monolithic FastAPI app on single EC2 to a decomposed, **admin-only** operations platform on AWS. CHT consumes data via **API key only** (/api/public/*). GoTrue is decommissioned for all non-admin access. Full microservices split proceeds only after leadership validates which modules are worth keeping.

Current state (problem)

- Single FastAPI process on one EC2 — scheduler, GPU render, LLM reports, API in one container
- Shared GoTrue — end users (KOL, HCP, pharma) can obtain JWTs for MediaHub dashboards
- PostgreSQL + Redis in Docker on same EC2; chatbot on bare metal
- CHT users registered as MediaHub auth users via shared GoTrue

Target-state summary

- **CHT Platform** owns Cognito for all end-user identity
- **MediaHub UI** is admin-only (CHM superadmin/admin/editor)
- **CHT backend** consumes /api/public/* via X-API-Key — server-to-server, not user JWT
- **GoTrue decommissioned** after admin accounts migrate to Cognito admin app client
- **Monolith splits into:** core-api, worker, render-worker, report-worker, kb-worker, frontend — ECS Fargate
- **Shared data layer:** RDS PostgreSQL, ElastiCache Redis, S3

Three access paths (target)

Actor	Auth method	Access
CHT end user (KOL/HCP/pharma)	Cognito JWT via CHT app	CHT Platform only — NOT MediaHub UI
CHM admin/operator	Cognito JWT via MediaHub admin client	MediaHub dashboard
CHT backend / integrations	X-API-Key (PUBLIC_API_KEY)	/api/public/* read APIs
ops-console	X-API-Key (WEBHOOK_API_KEY)	/webhook/sync write APIs

MediaHub auth middleware changes

- Replace GoTrue JWT verification with Cognito JWKS verification
- `get_current_user`: require Cognito group `mediahub-admins` OR `mediahub-editors`
- Reject all Cognito tokens from `cht-web` app client at MediaHub middleware
- Remove: public signup, self-registration, CHT register-profile for end users
- Remove: GoTrue container from `docker-compose.prod.yml`
- Keep: invitation flow for CHM staff only; `PUBLIC_API_KEY` and `WEBHOOK_API_KEY` in Secrets Manager

GoTrue decommission (MediaHub side)

Step	Timeline	Actions
A — Provision Cognito	Weeks 1–2	Create Cognito users for MediaHub admins/editors; dual-auth feature flag; admin login to Cognito Hosted UI
B — Admin-only lockdown	Weeks 2–3	Remove viewer/pharma login paths; archive non-admin <code>public.users</code> rows; 403 for non-admin Cognito groups
C — Decommission GoTrue	Weeks 3–4	Remove gotrue service, env vars, nginx <code>/auth/v1</code> proxy; remove GoTrueClient from <code>auth_service.py</code>

Service decomposition (when recovery approved)

Service	Responsibility	Deploy
mediahub-api	HTTP API, analytics, admin, public API, webhooks	ECS Fargate
mediahub-worker	Cron sync, metric snapshots, tag jobs	ECS Fargate
mediahub-render	FFmpeg GPU renders	EC2 g4dn / Batch
mediahub-reports	LLM report pipeline, PPTX	ECS Fargate
mediahub-kb	Transcript correction, KB indexing	ECS Fargate
mediahub-web	Next.js admin frontend	ECS Fargate / Amplify
chm-chatbot	RAG search (containerized)	ECS Fargate

Strangler fig extraction order

1. Extract mediahub-worker first — move scheduler out of API lifespan
2. Introduce SQS for render and report jobs
3. Extract mediahub-render to GPU host
4. Extract mediahub-reports and mediahub-kb
5. Split Docker images and ECS services

MediaHub phased roadmap

Phase	Focus	Weeks	Notes
0 — Identity	Cognito admin client; admin-only lockdown; GoTrue decommission; API keys in Secrets Manager	1–4	Aligns with CHT Cognito Phase 1
1 — Infra	RDS Multi-AZ, Redis, S3, CI/CD, ECS Fargate staging	3–8	
2 — Workers	Extract scheduler; SQS for render/report jobs	6–10	
3 — LLM isolation	Reports + KB workers; containerize chatbot	10–14	
4 — Prod cutover	Decommission EC2 Compose; monitoring; tenant isolation	14–18	

Estimated: 4–5 months with 1–2 engineers. Phase 0 is prerequisite and runs in parallel with CHT Cognito cutover.

CHT ↔ MediaHub integration contract

CHT owns: Cognito User Pool, CHT frontend, user profiles (NPI, user_type), all end-user UX, reporting bridge.

MediaHub provides (API key only):

- GET /api/public/clips — clip catalog
- GET /api/public/kols — KOL network data
- GET /api/public/playlists — playlist tags
- GET /api/public/status — health monitoring
- POST /api/public/hcp/upsert — HCP roster sync from CHT

MediaHub does NOT provide to CHT end users: dashboard login, shared GoTrue JWT, register-profile for end users, invitation emails to external clients.

Keep / refactor / replace review (Months 4–6)

Before full rebuild, review: reporting, chatbot, video organization, social analytics, clipping, HCP Intel, KOL pages, dashboards, analytics. **HCP Intel and KOL pages are post-MVP.**

MediaHub recovery success criteria

- Zero GoTrue containers in production
- Only Cognito admin-group users can access MediaHub UI
- CHT consumes all public data via API key — verified by integration tests
- API and worker run as separate ECS services
- RDS automated backups with tested restore

CHT ↔ MediaHub Integration Summary

CHT end user: Opens `testapp.communityhealth.media` → Cognito (`cht-web`) → CHT session → CHT backend calls MediaHub with `X-API-Key` → data returned. **User never gets a MediaHub session.**

CHM admin: Opens `mediahub.communityhealth.media` → Cognito (`mediahub-admin`) → MediaHub dashboard. **End users never use this path.**

Related Documents

- [CHT-Auth-Decoupling-Next-Steps-Report.md](./CHT-Auth-Decoupling-Next-Steps-Report.md) — expanded CHT Cognito migration detail
- [CHT-Platform-Assessment-Report.md](./CHT-Platform-Assessment-Report.md) — CHT platform assessment

Prepared by: Morgan A. Webster

Technical plans appended: June 4, 2026